

SRSSP - Procurement Plan - Damitta Governorate (2020 / 2021)

SRSSP - Procurement Plan - Damitta Governorate (2020 / 2021)																	
1	PIAP																
Tender No.	SCOPE OF WORK	Tendering Method	Contract Duration	TD Approved	Tender Invitation	Tender Preparation & Submission	Tech. Evaluation period	WSC Approval	Hold Period	Financial Evaluation period	WSC Approval	Hold Period	Negotiation and Award period	Contract Signature	Start Date	Issue of Advance Payment	Completion Date
SRSSP/GH/PIAP/NCB/01	توريد وحدات تهوية أفقية كاملة بالجير بوكس وطملمبات سحب رمال وطملمبات للحماة المعادة والزائدة لمحطة معالجة الناصرية	Public tender	12	1-Jan-21	8-Jan-21	7-Feb-21	24-Mar-21	27-Mar-21	31-Mar-21	20-Apr-21	24-Apr-21	28-Apr-21	19-May-21	26-May-21	2-Jun-21	2-Jun-21	2-Jun-22
SRSSP/GH/PIAP/NCB/02	توريد وحدات تهوية أفقية كاملة بالجير بوكس وطملمبات سحب رمال وطملمبات للحماة المعادة والزائدة لمحطة معالجة المحمدية	Public tender	12	1-Jan-21	8-Jan-21	7-Feb-21	24-Mar-21	27-Mar-21	31-Mar-21	20-Apr-21	24-Apr-21	28-Apr-21	19-May-21	26-May-21	2-Jun-21	2-Jun-21	2-Jun-22
SRSSP/GH/PIAP/NCB/04	احلال وتجديد شبكات صرف صحي بمركز ومدينة كفر البطيخ	Public tender	12	1-Jan-21	8-Jan-21	7-Feb-21	24-Mar-21	27-Mar-21	31-Mar-21	20-Apr-21	24-Apr-21	28-Apr-21	19-May-21	26-May-21	2-Jun-21	2-Jun-21	2-Jun-22
SRSSP/GH/PIAP/NCB/05	احلال وتجديد شبكات صرف صحي بمركز ومدينة الزرقا	Public tender	12	1-Jan-21	8-Jan-21	7-Feb-21	24-Mar-21	27-Mar-21	31-Mar-21	20-Apr-21	24-Apr-21	28-Apr-21	19-May-21	26-May-21	2-Jun-21	2-Jun-21	2-Jun-22
SRSSP/GH/PIAP/NCB/06	شراء طابعات حديثة لسرعة طباعة الفواتير	Public tender	6	1-Jan-21	8-Jan-21	7-Feb-21	24-Mar-21	27-Mar-21	31-Mar-21	20-Apr-21	24-Apr-21	28-Apr-21	19-May-21	26-May-21	2-Jun-21	2-Jun-21	1-Dec-21