

SRSSP - Procurement Plan - Damitta Governorate (2020 / 2021)

1																	
WWTPs, Networks, PS & FM (Clusters)																	
Tender No.	SCOPE OF WORK	Tendering Method	Contract Duration	TD Approved	Tender Invitation	Tender Preparation & Submission ☒	Tech. Evaluation period ☒	WSC Approval ☒	Hold Period ☒	Financial Evaluation period ☒	WSC Approval	Hold Period	Negotiation and Award period ☒	Contract Signature ☒	Start Date	Issue of Advance Payment	Completion Date
SRSSP/DAM/NW/TP/01	Networks and WWTP of Sro cluster	Public tender	24	20-Dec-20	4-Jan-21	18-Feb-21	4-Apr-21	7-Apr-21	11-Apr-21	1-May-21	5-May-21	9-May-21	30-May-21	6-Jun-21	13-Jun-21	3-Jul-21	13-Jun-23
SRSSP/DAM/NW/TP/02	Networks and WWTP of Alroda cluster	Public tender	24	18-Feb-21	5-Mar-21	19-Apr-21	3-Jun-21	6-Jun-21	10-Jun-21	30-Jun-21	4-Jul-21	8-Jul-21	29-Jul-21	5-Aug-21	12-Aug-21	1-Sep-21	12-Aug-23
SRSSP/DAM/NW/TP/03	Networks and WWTP of Nasria cluster	Public tender	24	19-Apr-21	4-May-21	18-Jun-21	2-Aug-21	5-Aug-21	9-Aug-21	29-Aug-21	2-Sep-21	6-Sep-21	27-Sep-21	4-Oct-21	11-Oct-21	31-Oct-21	11-Oct-23
SRSSP/DAM/NW/TP/04	Networks and WWTP of Farskor cluster	Public tender	24	8-Jun-21	23-Jun-21	7-Aug-21	21-Sep-21	24-Sep-21	28-Sep-21	18-Oct-21	22-Oct-21	26-Oct-21	16-Nov-21	23-Nov-21	30-Nov-21	20-Dec-21	30-Nov-23